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SALEM SCHOOL BUILDING/CONSTRUCTION COMMITTEE 
MEETING MINUTES 

JUNE 1, 2011 
 

 

 

Attending:         Guests:  

Elbert Burr, Chairperson  Robert Green    Donald Bourdeau  

Steve Buck    William Weinschenker   

        

Absent:  John Bernier, Allyson Geida  

 

Chairperson Elbert Burr opened the meeting at 7:05 P.M. 

 

 

1. Approval of minutes.  

 

M/S/C (Buck/Weinschenker) to approve the May 18, 2011 meeting minutes as presented.                
Vote: approved unanimous. 
  

2. Update of Boiler Phase with Silver/Petrucelli 

 

John Ireland and Ken Sorbaki from Silver/Petrucelli met with the Committee to discuss the plan for the 

boiler replacement.  

John stated a letter should be written to the State from the Salem School Superintendent stating the 

renovation project will be done in phases. Phase 1 will be the Boiler Project; Phase 2 will be the balance 

of the project.   

Ken Sorbaki presented the drawings of the boiler project to the Committee.  

The new boilers will be able to connect to the existing piping. Replacement of pumps, fans, and unit 

heater is included in the new package.    

The bidding process was discussed and what is included in the package. ie: demo, abatement of 

asbestos, painting of boiler room, mechanics, electrical, controls. 

The Town requires a 14 day bid process. 

A “Clerk of the Works” is not needed for the phase of the project.  

A punch list will be done by Silver/Petrucelli for the project.  

Silver/Petrucelli will visit the site once a week during Phase 1 work.  

   

The next meeting will be held on June 22, 2011.  

 

M/S/C (Weinschenker/Buck) to set the pricing of the contractor Boiler Replacement bid package 
at $50.00.  Vote: approved unanimous. 
  

The oil tank will not be replaced during 2011 summer. The location of the tank was discussed and will 

be decided on at a later date.  

 

The electrical service will need to be upgraded during Phase 2.  

 

It was discussed the possibility of having a single stall in two of the front classrooms. The school would 

have to decide if this would be needed.  
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Adjournment at 8:30 P.M.    

 

Respectfully Submitted 

Diane Weston 

Recording Secretary 

 

 

 

 

 

 


